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CCR No. 97-0686A Logged Date 5/13/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) Update DADS RbRs to L4 Traces with new DSS Level 4s Portability

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference: AC 96-0561

RTM Change Start New |:|
Baseline

Problem

Requirement and/or link modifications are needed for BO validation. Thrust of this CCR is to modify and incorporate new
DSS L4 requirements relating to DSS hardware being POSIX compliant.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance
and system verification status; 'test' for verification methods; ‘approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; ‘functional’ for type (L4s and RbRs). Implement changes in attached Tables.

Revision A: Modified text of proposed new Level 4 requirements, S-DSS-03790 and S-DSS-31300, for clarity. Also
modified proposed changes to existing Level 4 requirements, S-DSS-60110, S-DSS-80110, and S-DSS-90110, for
clarity.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mike Hood (signed) Mike Hood 5/12/97
Signature Date
Office MO Office Manager (signed) Farzad Davarya 5/13/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 5/13/97
Signature Date
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